

Step 8: Project Planning

BookNest — Product Backlog, Sprint Planning, and Story Points

As this was an individually developed project, I planned and tracked my own work using a simplified backlog and self-managed sprints instead of a team-based board. Each user story below was broken down and estimated using story points to plan my personal development schedule.

Product Backlog

ID	User Story	Priority	Story Points	Status
US-01	As a customer, I want to register and log in securely so that I can access my account.	High	3	Done
US-02	As a customer, I want to browse and search books so that I can find what I want to read.	High	5	Done
US-03	As a customer, I want to add books to a cart and place an order so that I can purchase them.	High	8	Done
US-04	As a customer, I want to view my order history so that I can track my past purchases.	Medium	3	Done
US-05	As a seller, I want to add and edit book listings so that I can manage what I sell.	High	5	Done
US-06	As a seller, I want to update stock quantities so that customers see accurate availability.	High	3	Done
US-07	As a seller, I want to view incoming orders so that I can fulfil them.	Medium	5	Done
US-08	As an administrator, I want to view and manage all users so that I can maintain platform integrity.	High	5	Done
US-09	As an administrator, I want to manage sellers and their listings so that I can moderate content.	Medium	5	Done
US-10	As an administrator, I want a dashboard overview of platform activity so that I can monitor usage.	Medium	8	In Progress
US-11	As a customer, I want to leave ratings/reviews on books so that I can share feedback.	Low	5	Backlog
US-12	As a user, I want notifications for order and account updates so that I stay informed.	Low	3	Backlog

Sprint Planning

Sprint	Duration	Sprint Goal	User Stories Included	Story Points Committed
Sprint 1	2 weeks	Set up project and enable secure access for all roles	US-01	3

Sprint	Duration	Sprint Goal	User Stories Included	Story Points Committed
Sprint 2	2 weeks	Enable customers to discover and buy books	US-02, US-03, US-04	16
Sprint 3	2 weeks	Enable sellers to manage their book listings and orders	US-05, US-06, US-07	13
Sprint 4	2 weeks	Enable administrators to oversee users, sellers, and platform activity	US-08, US-09, US-10	18
Sprint 5	2 weeks	Add supporting features to improve user engagement	US-11, US-12	8

Story points were estimated using a simplified Fibonacci-like scale (3, 5, 8) based on relative complexity and effort, since this was a solo project without a team to perform formal planning poker.